

**LOCAL GOVERNMENT SUPPORT FUND**  
**Report on Fund Utilization and Status of Program/Project Implementation**  
**For the Quarter Ended March 31, 2022**

Fund Source	Date of Notice of Authority to Debit Account Issued (NADAI)	Type of Program/Project	Name/Title of Program/Project	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion (month and year)	Program/ Project Status
							Received	Obligation	Disbursement		
DOF - Region 3, Bureau of Treasury - LGSF-FA	10/26/2020	Acquisition/ Purchase of Multicabs	Purchase of Sixteen (16) Units Multi-Purpose Vehicle (Emergency Response Vehicle)	Provincewide	By Contract	16 Barangays in Bataan	20,054,480.00	19,979,000.00	19,979,000.00	December 2021	100% fully implemented. Remaining balance of ₱ 75,480.00 was already returned to Bureau of Treasury under Regular Trust Check #1897392 dated 10/29/2021 LBP
DOF - Region 3, Bureau of Treasury - LGSF-FA	10/26/2020	Construction of COVID-19 Isolation Center	Construction of COVID-19 Isolation Center in Mariveles, Bataan	Mariveles, Bataan	By Contract	COVID-19 Patients with Mild and Moderate Symptoms	9,945,520.00	9,934,917.96	9,934,917.96	December 2021	100% fully implemented. Remaining balance of ₱ 10,602.04 was already returned to Bureau of Treasury under Regular Trust Check #2028186 dated 03/16/2022 LBP

Prepared by: The Local Finance Committee (LFC)


  
MR. EDUARDO D. BANZON

Provincial Budget Officer


  
MS. ALICIA R. MAGPANTAY

Provincial Treasurer


  
ENGR. ALEXANDER M. BALUYOT

Provincial Planning and Development Coordinator


  
MS. LEONORA O. SIASAT

Provincial Accountant &amp; I

Attested by:


  
HON. ALBERT RAYMOND S. GARCIA

Local Chief Executive