

ANNEX B

(Bids and Awards Committee) Procurement Monitoring Report - INFRASTRUCTURE PROJECTS as of (JANUARY - JUNE 2023)

Code (UAC/SP AP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
INFRA-GF-001-2023	Construction of Guard House, 1Bataan Command Center, Barangay Doña, Orani, Bataan	PEO	PUBLIC BIDDING	N/A	January 30-February 5, 2023	6-Feb-2023	Refer to date of Opening of Bids	February 20, 2023	21-Feb-2023	February 22-March 3, 2023	N/A	N/A	N/A		General Fund	1,857,396.87		1,857,396.87	N/A		N/A	COA, BECAI, PICE, PEO	6-Feb-2023	Refer to date of Opening of Bids	February 20, 2023	21-Feb-2023	February 22-March 3, 2023		FAILURE non-complying upon post-qualification
INFRA-GF-002-2023	Construction of Samal Municipal Building (Phase 3), Samal, Bataan	PEO	PUBLIC BIDDING	31-Jan-2023	February 3-9, 2023	10-Feb-2023	Refer to date of Opening of Bids	February 22, 2023	23-Feb-2023	February 24-28, 2023	N/A	N/A	N/A		General Fund	19,462,753.80		19,462,753.80	N/A		N/A	COA, BECAI, PICE, PEO	10-Feb-2023	Refer to date of Opening of Bids	February 22, 2023	23-Feb-2023	February 24-28, 2023		FAILURE non-complying upon post-qualification
INFRA-20%DF-001-2023	Concreting of Road Barangay Luacan, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	February 8-12, 2023	13-Feb-2023	Refer to date of Opening of Bids	February 27, 2023	28-Feb-2023	March 1-3, 2023	N/A	N/A	N/A		20%DF	1,956,737.72		1,956,737.72	N/A		N/A	COA, BECAI, PICE, PEO	13-Feb-2023	Refer to date of Opening of Bids	February 27, 2023	28-Feb-2023	March 1-3, 2023		FAILURE non-complying upon post-qualification
INFRA-20%DF-001-2023	Construction of Drainage System Barangay Kataasan, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	February 8-12, 2023	13-Feb-2023	Refer to date of Opening of Bids	February 27, 2023	28-Feb-2023	March 1-3, 2023	N/A	N/A	N/A		20%DF	1,953,058.84		1,953,058.84	N/A		N/A	COA, BECAI, PICE, PEO	13-Feb-2023	Refer to date of Opening of Bids	February 27, 2023	28-Feb-2023	March 1-3, 2023		FAILURE non-complying upon post-qualification
INFRA-20%DF-002-2023	Concreting of Road Barangay Laon, Abucay, Bataan	PEO	PUBLIC BIDDING	N/A	February 16-22, 2023	23-Feb-2023	Refer to date of Opening of Bids	March 7, 2023	N/A	N/A	N/A	N/A	N/A		20%DF	1,951,147.25		1,951,147.25	N/A		N/A	COA, BECAI, PICE, PEO	23-Feb-2023	Refer to date of Opening of Bids	March 7, 2023	N/A	N/A		FAILURE non-complying upon opening
INFRA-SEF-001-2023	Construction of Two (2) Storey Four (4) Classroom School Building, Balsik Elementary School Barangay Balsik, Hermosa, Bataan	PEO	PUBLIC BIDDING	13-Feb-2023	February 16-22, 2023	23-Feb-2023	Refer to date of Opening of Bids	March 7, 2023	N/A	N/A	N/A	N/A	N/A		SEF	11,675,540.19		11,675,540.19	N/A		N/A	COA, BECAI, PICE, PEO	23-Feb-2023	Refer to date of Opening of Bids	March 7, 2023	N/A	N/A		FAILURE non-complying upon opening
INFRA-SEF-002-2023	Construction of Two (2) Storey Six (6) Classroom School Building Bagac Elementary School, Bagac, Bataan	PEO	PUBLIC BIDDING	13-Feb-2023	February 16-22, 2023	23-Feb-2023	Refer to date of Opening of Bids	March 7, 2023	N/A	N/A	N/A	N/A	N/A		SEF	16,947,506.59		16,947,506.59	N/A		N/A	COA, BECAI, PICE, PEO	23-Feb-2023	Refer to date of Opening of Bids	March 7, 2023	N/A	N/A		FAILURE non-complying upon opening
INFRA-20%DF-003-2023	Concreting of Road Barangay Pagalangang, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	February 20-26, 2023	27-Feb-2023	Refer to date of Opening of Bids	March 13, 2023	N/A	N/A	N/A	N/A	N/A		20%DF	1,952,502.17		1,952,502.17	N/A		N/A	COA, BECAI, PICE, PEO	27-Feb-2023	Refer to date of Opening of Bids	March 13, 2023	N/A	N/A		FAILURE non-complying upon opening
INFRA-20%DF-003-2023	Construction of Farm to Market Road Barangay Paysawan, Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	February 20-26, 2023	27-Feb-2023	Refer to date of Opening of Bids	March 13, 2023	N/A	N/A	N/A	N/A	N/A		20%DF	1,952,088.17		1,952,088.17	N/A		N/A	COA, BECAI, PICE, PEO	27-Feb-2023	Refer to date of Opening of Bids	March 13, 2023	N/A	N/A		FAILURE non-complying upon opening
INFRA-GF-003-2023	Improvement of Drainage at BPSU Main Campus, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	February 23 - March 1, 2023	2-Mar-2023	Refer to date of Opening of Bids	March 14, 2023	N/A	N/A	N/A	N/A	N/A		General Fund	4,872,473.96		4,872,473.96	N/A		N/A	COA, BECAI, PICE, PEO	2-Mar-2023	Refer to date of Opening of Bids	March 14, 2023	N/A	N/A		FAILURE No bidder purchased bidding documents
INFRA-20%DF-004-2023	Repair / Rehabilitation of Road Barangay Tabing-Ilog, Samal, Bataan	PEO	PUBLIC BIDDING	N/A	March 6-12, 2023	N/A	Refer to date of Opening of Bids	March 15, 2023	N/A	N/A	N/A	N/A	N/A		20%DF	929,775.92		929,775.92	N/A		N/A	COA, BECAI, PICE, PEO	N/A	Refer to date of Opening of Bids	March 15, 2023	N/A	N/A		FAILURE No bidder purchased bidding documents
INFRA-20%DF-005-2023	Concreting of Road Barangay Pinulot, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	March 8-14, 2023	15-Mar-2023	Refer to date of Opening of Bids	March 27, 2023	N/A	N/A	N/A	N/A	N/A		20%DF	1,582,318.78		1,582,318.78	N/A		N/A	COA, BECAI, PICE, PEO	15-Mar-2023	Refer to date of Opening of Bids	March 27, 2023	N/A	N/A		FAILURE No bidder purchased bidding documents
INFRA-SEF-003-2023	Rehab/Improvement of Perimeter Fence Pandatung Elementary School Barangay Pandatung, Hermosa, Bataan	PEO	PUBLIC BIDDING	N/A	March 8-14, 2023	15-Mar-2023	Refer to date of Opening of Bids	March 27, 2023	N/A	N/A	N/A	N/A	N/A		SEF	3,703,457.62		3,703,457.62	N/A		N/A	COA, BECAI, PICE, PEO	15-Mar-2023	Refer to date of Opening of Bids	March 27, 2023	N/A	N/A		FAILURE No bidder purchased bidding documents
INFRA-SEF-003-2023	Construction of Drainage System Pandatung Elementary School Barangay Pandatung, Hermosa, Bataan	PEO	PUBLIC BIDDING	N/A	March 8-14, 2023	15-Mar-2023	Refer to date of Opening of Bids	March 27, 2023	N/A	N/A	N/A	N/A	N/A		SEF	1,171,702.72		1,171,702.72	N/A		N/A	COA, BECAI, PICE, PEO	15-Mar-2023	Refer to date of Opening of Bids	March 27, 2023	N/A	N/A		FAILURE No bidder purchased bidding documents
INFRA-20%DF-008-2023	Repair / Rehabilitation of Road Barangay Tabing-Ilog, Samal, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	N/A	Refer to date of Opening of Bids	April 17, 2023	18-Apr-2023	April 19-21, 2023	11-May-2023	12-May-2023	17-May-2023		20%DF	929,775.92		929,775.92	922,098.02		922,098.02	COA, BECAI, PICE, PEO	N/A	Refer to date of Opening of Bids	April 17, 2023	18-Apr-2023	April 19-21, 2023		N/A
INFRA-SEF-004-2023	Construction of Drainage System Pandatung Elementary School Barangay Pandatung, Hermosa, Bataan	PEO	PUBLIC BIDDING	N/A	April 3 - 9, 2023	11-Apr-2023	Refer to date of Opening of Bids	April 25, 2023	26-Apr-2023	April 27-28, 2023	12-May-2023	16-May-2023	22-May-2023		SEF	1,171,702.72		1,171,702.72	1,162,970.47		1,162,970.47	COA, BECAI, PICE, PEO	11-Apr-2023	Refer to date of Opening of Bids	April 25, 2023	26-Apr-2023	April 27-28, 2023		N/A
INFRA-20%DF-006-2023	Concreting of Road Barangay San Benito, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 3 - 9, 2023	11-Apr-2023	Refer to date of Opening of Bids	April 25, 2023	26-Apr-2023	April 27-28, 2023	12-May-2023	16-May-2023	22-May-2023		20%DF	1,953,953.77		1,953,953.77	1,946,896.12		1,946,896.12	COA, BECAI, PICE, PEO	11-Apr-2023	Refer to date of Opening of Bids	April 25, 2023	26-Apr-2023	April 27-28, 2023		N/A
INFRA-20%DF-006-2023	Improvement of Drainage System Barangay Cupang West, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	April 3 - 9, 2023	11-Apr-2023	Refer to date of Opening of Bids	April 25, 2023	26-Apr-2023	April 27-28, 2023	12-May-2023	16-May-2023	22-May-2023		20%DF	1,949,919.37		1,949,919.37	1,935,898.26		1,935,898.26	COA, BECAI, PICE, PEO	11-Apr-2023	Refer to date of Opening of Bids	April 25, 2023	26-Apr-2023	April 27-28, 2023		N/A
INFRA-20%DF-007-2023	Asphalting of Road (Phase II), Barangay Ma. Fe, Orani, Bataan	PEO	PUBLIC BIDDING	N/A	April 4 - 10, 2023	11-Apr-2023	Refer to date of Opening of Bids	April 26, 2023	N/A	N/A	N/A	N/A	N/A		20%DF	1,853,036.50		1,853,036.50	N/A		N/A	COA, BECAI, PICE, PEO	11-Apr-2023	Refer to date of Opening of Bids	April 26, 2023	N/A	N/A		FAILURE No bidder purchased bidding documents
INFRA-20%DF-007-2023	Renovation of Health Center Barangay Tubo-Tubo, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 4 - 10, 2023	11-Apr-2023	Refer to date of Opening of Bids	April 26, 2023	27-Apr-2023	April 28-May 2, 2023	16-May-2023	18-May-2023	23-May-2023		20%DF	1,541,184.25		1,541,184.25	1,528,603.38		1,528,603.38	COA, BECAI, PICE, PEO	11-Apr-2023	Refer to date of Opening of Bids	April 26, 2023	27-Apr-2023	April 28-May 2, 2023		N/A
INFRA-SEF-005-2023	Rehabilitation/Improvement of School Facility, Tucop Integrated School Barangay Tucop, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 4 - 10, 2023	11-Apr-2023	Refer to date of Opening of Bids	April 26, 2023	27-Apr-2023	April 28-May 2, 2023	16-May-2023	18-May-2023	23-May-2023		SEF	1,221,068.30		1,221,068.30	1,212,203.15		1,212,203.15	COA, BECAI, PICE, PEO	11-Apr-2023	Refer to date of Opening of Bids	April 26, 2023	27-Apr-2023	April 28-May 2, 2023		N/A
INFRA-20%DF-009-2023	Construction of Multi-purpose Hall Barangay Alion, Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023	17-May-2023	19-May-2023	24-May-2023		20%DF	4,879,470.61		4,879,470.61	4,860,127.57		4,860,127.57	COA, BECAI, PICE, PEO	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023		N/A
INFRA-20%DF-009-2023	Rehabilitation of Streetlights Barangay Mabini Proper, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023	17-May-2023	19-May-2023	24-May-2023		20%DF	1,950,599.07		1,950,599.07	1,942,796.95		1,942,796.95	COA, BECAI, PICE, PEO	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023		N/A
INFRA-20%DF-010-2023	Concreting of Road Barangay Pinulot, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023	17-May-2023	19-May-2023	24-May-2023		20%DF	1,582,318.78		1,582,318.78	1,565,425.76		1,565,425.76	COA, BECAI, PICE, PEO	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023		N/A

Code (UACS/APP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)
INFRA-SEF-006-2023	Construction of Two (2) Classroom School Building Pulo Integrated School Orani, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023	17-May-2023	19-May-2023	24-May-2023		SEF	3,996,793.14		3,996,793.14	3,977,207.93		3,977,207.93	COA, BECAI, PICE, PEO	12-Apr-2023	Refer to date of Opening of Bids	April 27, 2023	28-Apr-2023	May 2-3, 2023		N/A	
INFRA-20%DF-011-2023	Construction of Drainage System Barangay Kalaasan, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	13-Apr-2023	Refer to date of Opening of Bids	April 28, 2023	2-May-2023	May 3-4, 2023	18-May-2023	22-May-2023	29-May-2023		20%DF	1,953,058.84		1,953,058.84	1,943,098.22		1,943,098.22	COA, BECAI, PICE, PEO	13-Apr-2023	Refer to date of Opening of Bids	April 28, 2023	2-May-2023	May 3-4, 2023		N/A	
INFRA-20%DF-012-2023	Concreting of Road Barangay Pagalangang, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	13-Apr-2023	Refer to date of Opening of Bids	April 28, 2023	2-May-2023	May 3-4, 2023	18-May-2023	22-May-2023	29-May-2023		20%DF	1,952,502.17		1,952,502.17	1,944,045.35		1,944,045.35	COA, BECAI, PICE, PEO	13-Apr-2023	Refer to date of Opening of Bids	April 28, 2023	2-May-2023	May 3-4, 2023		N/A	
INFRA-20%DF-012-2023	Construction of Farm to Market Road Barangay Paysawan, Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2023	13-Apr-2023	Refer to date of Opening of Bids	April 28, 2023	2-May-2023	May 3-4, 2023	18-May-2023	22-May-2023	29-May-2023		20%DF	1,952,088.17		1,952,088.17	1,936,538.00		1,936,538.00	COA, BECAI, PICE, PEO	13-Apr-2023	Refer to date of Opening of Bids	April 28, 2023	2-May-2023	May 3-4, 2023		N/A	
INFRA-SEF-012-2023	Repair/Rehabilitation of Five (5) Classroom School Building Samal North Elementary School Barangay San Juan, Samal, Bataan	PEO	PUBLIC BIDDING	N/A	April 18 - 24, 2023	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023	26-May-2023	29-May-2023	5-Jun-2023		SEF	3,002,113.79		3,002,113.79	2,988,899.44		2,988,899.44	COA, BECAI, PICE, PEO	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023		N/A	
INFRA-SEF-012-2023	Repair/Rehabilitation of Two (2) Classroom School Building Eva Aeta Elementary School Barangay Bilolo, Orion, Bataan	PEO	PUBLIC BIDDING	N/A	April 18 - 24, 2023	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023	26-May-2023	29-May-2023	5-Jun-2023		SEF	1,687,587.01		1,687,587.01	1,676,721.52		1,676,721.52	COA, BECAI, PICE, PEO	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023		N/A	
INFRA-SEF-008-2023	Construction of Two (2) Storey Six (6) Classroom School Building Bagac Elementary School, Bagac, Bataan	PEO	PUBLIC BIDDING	14-Apr-2023	April 18 - 24, 2023	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023	26-May-2023	29-May-2023	5-Jun-2023		SEF	16,947,506.59		16,947,506.59	16,922,383.73		16,922,383.73	COA, BECAI, PICE, PEO	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023		N/A	
INFRA-SEF-009-2023	Construction of Two (2) Storey Four (4) Classroom School Building F.C. Del Rosario Integrated School Barangay Imelda, Samal, Bataan	PEO	PUBLIC BIDDING	14-Apr-2023	April 18 - 24, 2023	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023	26-May-2023	29-May-2023	5-Jun-2023		SEF	12,423,362.69		12,423,362.69	12,403,162.77		12,403,162.77	COA, BECAI, PICE, PEO	25-Apr-2023	Refer to date of Opening of Bids	May 8, 2023	9-May-2023	May 10-12, 2023		N/A	
INFRA-SEF-007-2023	Construction of Two (2) Storey Four (4) Classroom School Building Mabatang Elementary School Barangay Mabatang, Abucay, Bataan	PEO	PUBLIC BIDDING	12-Apr-2023	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023	29-May-2023	31-May-2023	5-Jun-2023		SEF	12,433,647.61		12,433,647.61	12,422,957.98		12,422,957.98	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023		N/A	
INFRA-20%DF-013-2023	Construction of Multi-Purpose Covered Court Barangay Saba, Hermosa, Bataan	PEO	PUBLIC BIDDING	12-Apr-2023	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023	29-May-2023	31-May-2023	5-Jun-2023		20%DF	7,600,100.87		7,600,100.87	7,590,472.00		7,590,472.00	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023		N/A	
INFRA-20%DF-013-2023	Concreting of Farm to Market Road Barangay Sibul, Orani, Bataan	PEO	PUBLIC BIDDING	12-Apr-2023	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023	29-May-2023	31-May-2023	5-Jun-2023		20%DF	4,886,755.05		4,886,755.05	4,830,515.47		4,830,515.47	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023		N/A	
INFRA-20%DF-013-2023	Concreting of Road Barangay Dangool, Balanga City, Bataan	PEO	PUBLIC BIDDING	12-Apr-2023	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023	29-May-2023	31-May-2023	5-Jun-2023		20%DF	4,882,637.61		4,882,637.61	4,871,269.25		4,871,269.25	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 9, 2023	10-May-2023	May 11-15, 2023		N/A	
INFRA-GF-004-2023	Improvement of Drainage at BPSU Main Campus, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023	30-May-2023	1-Jun-2023	6-Jun-2023		General Fund	4,872,473.96		4,872,473.96	4,862,066.74		4,862,066.74	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023		N/A	
INFRA-SEF-010-2023	Rehab/Improvement of Perimeter Fence Pandatung Elementary School Barangay Pandatung, Hermosa, Bataan	PEO	PUBLIC BIDDING	N/A	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023	30-May-2023	1-Jun-2023	6-Jun-2023		SEF	3,703,457.62		3,703,457.62	3,563,836.59		3,563,836.59	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023		N/A	
INFRA-SEF-011-2023	Construction of School Facility Calungusan ES Barangay Calungusan, Orion, Bataan	PEO	PUBLIC BIDDING	N/A	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023	30-May-2023	1-Jun-2023	6-Jun-2023		SEF	2,243,392.04		2,243,392.04	2,228,559.56		2,228,559.56	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023		N/A	
INFRA-20%DF-014-2023	Concreting of Road Barangay Laon, Abucay, Bataan	PEO	PUBLIC BIDDING	N/A	April 14 - 20, 2023	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023	30-May-2023	1-Jun-2023	6-Jun-2023		20%DF	1,951,147.25		1,951,147.25	1,941,965.87		1,941,965.87	COA, BECAI, PICE, PEO	24-Apr-2023	Refer to date of Opening of Bids	May 10, 2023	11-May-2023	May 12-16, 2023		N/A	
INFRA-GF-005-2023	Construction of Two (2) Storey Health Center Barangay Doña, Orani, Bataan	PEO	PUBLIC BIDDING	N/A	April 26 - May 2, 2023	3-May-2023	Refer to date of Opening of Bids	May 15, 2023	16-May-2023	May 17-19, 2023	2-Jun-2023	8-Jun-2023	13-Jun-2023		General Fund	4,874,483.62		4,874,483.62	4,864,849.62		4,864,849.62	COA, BECAI, PICE, PEO	3-May-2023	Refer to date of Opening of Bids	May 15, 2023	16-May-2023	May 17-19, 2023		N/A	
INFRA-SEF-013-2023	Construction of Two (2) Storey Four (4) Classroom School Building Tubo-Tubo Elementary School Barangay Tubo-Tubo, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	20-Apr-2023	April 26 - May 2, 2023	3-May-2023	Refer to date of Opening of Bids	May 15, 2023	16-May-2023	May 17-19, 2023	2-Jun-2023	8-Jun-2023	13-Jun-2023		SEF	12,862,039.84		12,862,039.84	12,851,738.01		12,851,738.01	COA, BECAI, PICE, PEO	3-May-2023	Refer to date of Opening of Bids	May 15, 2023	16-May-2023	May 17-19, 2023		N/A	
INFRA-20%DF-015-2023	Concreting of Road Barangay Luacan, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	May 2 - 8, 2023	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023	9-Jun-2023	13-Jun-2023	19-Jun-2023		20%DF	1,956,737.72		1,956,737.72	1,940,734.24		1,940,734.24	COA, BECAI, PICE, PEO	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023		N/A	
INFRA-GF-006-2023	Construction of Samal Municipal Building (Phase 3), Samal, Bataan	PEO	PUBLIC BIDDING	27-Apr-2023	May 2 - 8, 2023	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023	9-Jun-2023	13-Jun-2023	19-Jun-2023		General Fund	19,462,753.80		19,462,753.80	19,452,279.35		19,452,279.35	COA, BECAI, PICE, PEO	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023		N/A	
INFRA-SEF-014-2023	Construction of Two (2) Storey Four (4) Classroom School Building, Balsik Elementary School Barangay Balsik, Hermosa, Bataan	PEO	PUBLIC BIDDING	27-Apr-2023	May 2 - 8, 2023	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023	9-Jun-2023	13-Jun-2023	19-Jun-2023		SEF	11,675,540.19		11,675,540.19	11,641,160.97		11,641,160.97	COA, BECAI, PICE, PEO	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023		N/A	
INFRA-GF-007-2023	Construction of Guard House, 1Bataan Command Center, Barangay Doña, Orani, Bataan	PEO	PUBLIC BIDDING	N/A	May 2 - 8, 2023	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023	9-Jun-2023	13-Jun-2023	19-Jun-2023		General Fund	1,857,396.87		1,857,396.87	1,813,284.81		1,813,284.81	COA, BECAI, PICE, PEO	9-May-2023	Refer to date of Opening of Bids	May 22, 2023	23-May-2023	May 24-26, 2023		N/A	
INFRA-20%DF-016-2023	Construction of Irrigation Canal (Phase II) Barangay Banlan, Orion, Bataan	PEO	PUBLIC BIDDING	28-Apr-2023	May 3 - 9, 2023	10-May-2023	Refer to date of Opening of Bids	May 23, 2023	24-May-2023	May 25-29, 2023	13-Jun-2023	15-Jun-2023	20-Jun-2023		20%DF	5,855,282.56		5,855,282.56	5,840,208.67		5,840,208.67	COA, BECAI, PICE, PEO	10-May-2023	Refer to date of Opening of Bids	May 23, 2023	24-May-2023	May 25-29, 2023		N/A	
INFRA-GF-008-2023	Construction of Building Between Old Capitol Building and The Bunker (Phase 3), Capitol Compound, Balanga City, Bataan	PEO	PUBLIC BIDDING	28-Apr-2023	May 3 - 9, 2023	10-May-2023	Refer to date of Opening of Bids	May 23, 2023	24-May-2023	May 25-29, 2023	13-Jun-2023	15-Jun-2023	20-Jun-2023		General Fund	10,697,494.88		10,697,494.88	10,647,438.31		10,647,438.31	COA, BECAI, PICE, PEO	10-May-2023	Refer to date of Opening of Bids	May 23, 2023	24-May-2023	May 25-29, 2023		N/A	
INFRA-SEF-015-2023	Repair/Rehabilitation of Two (2) Classroom School Building Quinawan Elementary School Barangay Quinawan, Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	May 3 - 9, 2023	10-May-2023	Refer to date of Opening of Bids	May 23, 2023	24-May-2023	May 25-29, 2023	13-Jun-2023	15-Jun-2023	20-Jun-2023		SEF	1,541,635.34		1,541,635.34	1,531,131.67		1,531,131.67	COA, BECAI, PICE, PEO	10-May-2023	Refer to date of Opening of Bids	May 23, 2023	24-May-2023	May 25-29, 2023		N/A	

Code (UACS/SP AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
INFRA-20%DF-017-2023	Improvement of Road Barangay Parang, Bagac, Bataan	PEO	PUBLIC BIDDING	2-May-2023	May 4 - 10, 2023	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023	16-Jun-2023	20-Jun-2023	26-Jun-2023		20%DF	14,618,080.24		14,618,080.24	14,596,470.18		14,596,470.18	COA, BECAI, PICE, PEO	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023		N/A
INFRA-20%DF-017-2023	Rehabilitation of Canal Barangay Balut I, Pilar, Bataan	PEO	PUBLIC BIDDING	N/A	May 4 - 10, 2023	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023	16-Jun-2023	20-Jun-2023	26-Jun-2023		20%DF	1,950,677.73		1,950,677.73	1,940,156.47		1,940,156.47	COA, BECAI, PICE, PEO	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023		N/A
INFRA-20%DF-017-2023	Concreting of Irrigation Canal in Palayan ng Bayan Barangay Pantingan, Pilar, Bataan	PEO	PUBLIC BIDDING	N/A	May 4 - 10, 2023	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023	16-Jun-2023	20-Jun-2023	26-Jun-2023		20%DF	1,269,390.63		1,269,390.63	1,257,687.41		1,257,687.41	COA, BECAI, PICE, PEO	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023		N/A
INFRA-SEF-016-2023	Construction of Two (2) Storey Four (4) Classroom School Building Tapulao Elementary School Barangay Tapulao, Orani, Bataan	PEO	PUBLIC BIDDING	2-May-2023	May 4 - 10, 2023	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023	16-Jun-2023	20-Jun-2023	26-Jun-2023		SEF	12,394,993.79		12,394,993.79	12,385,550.03		12,385,550.03	COA, BECAI, PICE, PEO	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023		N/A
INFRA-SEF-016-2023	Rehabilitation/Improvement of School Facility Dr. Victoria National High School Barangay Pantingan, Pilar, Bataan	PEO	PUBLIC BIDDING	N/A	May 4 - 10, 2023	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023	16-Jun-2023	20-Jun-2023	26-Jun-2023		SEF	2,048,205.17		2,048,205.17	2,038,849.34		2,038,849.34	COA, BECAI, PICE, PEO	11-May-2023	Refer to date of Opening of Bids	May 24, 2023	25-May-2023	May 26-30, 2023		N/A
INFRA-20%DF-018-2023	Asphalting of Road (Phase II), Barangay Ma. Fe, Orani, Bataan	PEO	PUBLIC BIDDING	N/A	May 5 - 11, 2023	12-May-2023	Refer to date of Opening of Bids	May 25, 2023	26-May-2023	May 29-31, 2023	19-Jun-2023	26-Jun-2023	30-Jun-2023		20%DF	1,853,036.50		1,853,036.50	1,850,008.98		1,850,008.98	COA, BECAI, PICE, PEO	12-May-2023	Refer to date of Opening of Bids	May 25, 2023	26-May-2023	May 29-31, 2023		N/A
INFRA-TF-001-2023	Construction of Bataan Convention Center Provincial Capitol Compound, Balanga City, Bataan	PEO	PUBLIC BIDDING	4-May-2023	May 8 - 14, 2023	15-May-2023	Refer to date of Opening of Bids	May 29, 2023	30-May-2023	May 31 - June 2, 2023	19-Jun-2023	26-Jun-2023	30-Jun-2023		Trust Fund	96,499,983.20		96,499,983.20	96,494,651.98		96,494,651.98	COA, BECAI, PICE, PEO	15-May-2023	Refer to date of Opening of Bids	May 29, 2023	30-May-2023	May 31 - June 2, 2023		N/A
INFRA-GF-009-2023	Construction of Limay General Hospital, Limay, Bataan	PEO	PUBLIC BIDDING	9-May-2023	May 11 - 17, 2023	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023	26-Jun-2023	29-Jun-2023	3-Jul-2023		General Fund	97,229,780.42		97,229,780.42	97,059,283.09		97,059,283.09	COA, BECAI, PICE, PEO	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023		N/A
INFRA-SEF-017-2023	Construction of Two (2) Storey Ten (10) Classroom School Building Ipag Elementary School Barangay Ipag, Mariveles, Bataan	PEO	PUBLIC BIDDING	9-May-2023	May 11 - 17, 2023	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023	26-Jun-2023	29-Jun-2023	3-Jul-2023		SEF	28,233,627.41		28,233,627.41	28,204,502.21		28,204,502.21	COA, BECAI, PICE, PEO	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023		N/A
INFRA-SEF-017-2023	Repair/Rehabilitation of Home Economics and Carleen Mabatang Elementary School Barangay Mabatang, Abucay, Bataan	PEO	PUBLIC BIDDING	N/A	May 11 - 17, 2023	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023	26-Jun-2023	29-Jun-2023	3-Jul-2023		SEF	2,895,599.61		2,895,599.61	2,875,002.43		2,875,002.43	COA, BECAI, PICE, PEO	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023		N/A
INFRA-20%DF-019-2023	Drilling and Establishment of Electric Pump Irrigation System in Palayan ng Bayan Barangay Pantingan, Pilar, Bataan	PEO	PUBLIC BIDDING	N/A	May 11 - 17, 2023	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023	26-Jun-2023	29-Jun-2023	3-Jul-2023		20%DF	2,145,666.14		2,145,666.14	2,133,980.29		2,133,980.29	COA, BECAI, PICE, PEO	18-May-2023	Refer to date of Opening of Bids	May 30, 2023	31-May-2023	June 1-5, 2023		N/A
INFRA-SEF-018-2023	Repair/Rehabilitation of Six (6) Classroom School Building Balut ES Barangay Balut, Pilar, Bataan	PEO	PUBLIC BIDDING	15-May-2023	May 17 - 23, 2023	24-May-2023	Refer to date of Opening of Bids	June 5, 2023	6-Jun-2023	June 7-9, 2023	26-Jun-2023	29-Jun-2023	3-Jul-2023		SEF	6,188,656.11		6,188,656.11	6,167,948.60		6,167,948.60	COA, BECAI, PICE, PEO	24-May-2023	Refer to date of Opening of Bids	June 5, 2023	6-Jun-2023	June 7-9, 2023		N/A
INFRA-20%DF-020-2023	Riprapping of Perimeter Dikes and Construction of Open Canals in Provincial Tilapia Hatchery Barangay Pantingan, Pilar, Bataan	PEO	PUBLIC BIDDING	N/A	May 17 - 23, 2023	24-May-2023	Refer to date of Opening of Bids	June 5, 2023	6-Jun-2023	June 7-9, 2023	26-Jun-2023	29-Jun-2023	3-Jul-2023		20%DF	3,218,437.84		3,218,437.84	3,210,436.70		3,210,436.70	COA, BECAI, PICE, PEO	24-May-2023	Refer to date of Opening of Bids	June 5, 2023	6-Jun-2023	June 7-9, 2023		N/A
INFRA-20%DF-022-2023	Renovation of Old Laboratory at Bagac Community Medicare Hospital Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	May 30 - June 5, 2023	N/A	Refer to date of Opening of Bids	June 13, 2023	14-Jun-2023	June 15-19, 2023	4-Jul-2023	6-Jul-2023	11-Jul-2023		20%DF	488,742.91		488,742.91	479,443.46		479,443.46	COA, BECAI, PICE, PEO	N/A	Refer to date of Opening of Bids	June 13, 2023	14-Jun-2023	June 15-19, 2023		N/A
INFRA-SEF-019-2023	Construction of Four (4) Storey Twenty (20) Classroom School Building Morong National High School Barangay Sabang, Morong, Bataan	PEO	PUBLIC BIDDING	19-May-2023	May 23 - 29, 2023	30-May-2023	Refer to date of Opening of Bids	June 13, 2023	14-Jun-2023	June 15-19, 2023	4-Jul-2023	6-Jul-2023	11-Jul-2023		SEF	58,098,490.91		58,098,490.91	58,069,133.59		58,069,133.59	COA, BECAI, PICE, PEO	30-May-2023	Refer to date of Opening of Bids	June 13, 2023	14-Jun-2023	June 15-19, 2023		N/A
INFRA-SEF-019-2023	Anay Treatment, Provincwide, Bataan	PEO	PUBLIC BIDDING	19-May-2023	May 23 - 29, 2023	30-May-2023	Refer to date of Opening of Bids	June 13, 2023	N/A	N/A	N/A	N/A	N/A		SEF	27,222,188.92		27,222,188.92	N/A		N/A	COA, BECAI, PICE, PEO	30-May-2023	Refer to date of Opening of Bids	June 13, 2023	N/A	N/A		CANCELLED
INFRA-5%LDRM-001-2023	Construction of Dike Barangay Sapa, Samal, Bataan	PEO	PUBLIC BIDDING	N/A	May 31 - June 6, 2023	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023	7-Jul-2023	13-Jul-2023	19-Jul-2023		5%LDRM	4,876,455.84		4,876,455.84	4,868,952.05		4,868,952.05	COA, BECAI, PICE, PEO	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023		N/A
INFRA-SEF-020-2023	Construction of Two (2) Storey Four (4) Classroom School Building Bangal Elementary School Barangay Bangal, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	29-May-2023	May 31 - June 6, 2023	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023	7-Jul-2023	13-Jul-2023	19-Jul-2023		SEF	11,937,906.82		11,937,906.82	11,927,641.21		11,927,641.21	COA, BECAI, PICE, PEO	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023		N/A
INFRA-20%DF-021-2023	Improvement of Road Barangay Bagong Silang, Balanga City, Bataan	PEO	PUBLIC BIDDING	29-May-2023	May 31 - June 6, 2023	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023	7-Jul-2023	13-Jul-2023	19-Jul-2023		20%DF	8,772,904.74		8,772,904.74	8,762,351.74		8,762,351.74	COA, BECAI, PICE, PEO	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023		N/A
INFRA-20%DF-021-2023	Construction of Drainage System Barangay Kitang I, Limay, Bataan	PEO	PUBLIC BIDDING	29-May-2023	May 31 - June 6, 2023	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023	7-Jul-2023	13-Jul-2023	19-Jul-2023		20%DF	4,873,384.60		4,873,384.60	4,845,479.76		4,845,479.76	COA, BECAI, PICE, PEO	7-Jun-2023	Refer to date of Opening of Bids	June 19, 2023	20-Jun-2023	June 21-23, 2023		N/A
INFRA-20%DF-023-2023	Improvement of Road Barangay Tenejero, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	May 30 - June 5, 2023	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	21-Jun-2023	June 22-26, 2023	10-Jul-2023	14-Jul-2023	19-Jul-2023		20%DF	3,418,299.00		3,418,299.00	3,373,900.02		3,373,900.02	COA, BECAI, PICE, PEO	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	21-Jun-2023	June 22-26, 2023		N/A
INFRA-20%DF-023-2023	Construction of Water System Sitio Baclain Barangay Malaya, Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	May 30 - June 5, 2023	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	21-Jun-2023	June 22-26, 2023	10-Jul-2023	14-Jul-2023	19-Jul-2023		20%DF	2,925,390.66		2,925,390.66	2,918,312.38		2,918,312.38	COA, BECAI, PICE, PEO	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	21-Jun-2023	June 22-26, 2023		N/A
INFRA-SEF-021-2023	Repair/Rehabilitation of Eight (8) Classroom School Building Kanawan Integrated School Morong, Bataan	PEO	PUBLIC BIDDING	N/A	May 30 - June 5, 2023	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	21-Jun-2023	June 22-26, 2023	10-Jul-2023	14-Jul-2023	19-Jul-2023		SEF	3,557,690.36		3,557,690.36	3,549,902.61		3,549,902.61	COA, BECAI, PICE, PEO	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	21-Jun-2023	June 22-26, 2023		N/A
INFRA-20%DF-023-2023	Construction of Tricycle Terminal (Phase II) Along Roman Superhighway Barangay Bagong Silang, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	May 30 - June 5, 2023	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	N/A	N/A	N/A	N/A	N/A		20%DF	2,603,614.65		2,603,614.65	N/A		N/A	COA, BECAI, PICE, PEO	6-Jun-2023	Refer to date of Opening of Bids	June 20, 2023	21-Jun-2023	June 22-26, 2023		FAILURE No bidder purchased bidding documents
INFRA-20%DF-024-2023	Rehabilitation of Road Barangay Zamora, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	June 2 - 8, 2023	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023	11-Jul-2023	17-Jul-2023	21-Jul-2023		20%DF	2,594,471.58		2,594,471.58	2,585,340.80		2,585,340.80	COA, BECAI, PICE, PEO	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023		N/A

Code (UACS/SP AP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
INFRA-20%DF-024-2023	Improvement of Covered Court Barangay Daungan, Hermosa, Bataan	PEO	PUBLIC BIDDING	N/A	June 2 - 8, 2023	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023	11-Jul-2023	17-Jul-2023	21-Jul-2023		20%DF	2,535,080.81		2,535,080.81	2,514,118.07		2,514,118.07	COA, BECAI, PICE, PEO	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023		N/A
INFRA-20%DF-024-2023	Improvement of Multi-Purpose Building Barangay Camaya, Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	June 2 - 8, 2023	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023	11-Jul-2023	17-Jul-2023	21-Jul-2023		20%DF	1,952,203.58		1,952,203.58	1,938,151.61		1,938,151.61	COA, BECAI, PICE, PEO	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023		N/A
INFRA-20%DF-024-2023	Concreting of Road Barangay San Simon, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	June 2 - 8, 2023	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023	11-Jul-2023	17-Jul-2023	21-Jul-2023		20%DF	1,952,098.56		1,952,098.56	1,935,786.14		1,935,786.14	COA, BECAI, PICE, PEO	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023		N/A
INFRA-20%DF-024-2023	Rehabilitation & Improvement of Health Center Barangay Balut, Orion, Bataan	PEO	PUBLIC BIDDING	N/A	June 2 - 8, 2023	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023	11-Jul-2023	17-Jul-2023	21-Jul-2023		20%DF	1,415,075.68		1,415,075.68	1,402,342.05		1,402,342.05	COA, BECAI, PICE, PEO	9-Jun-2023	Refer to date of Opening of Bids	June 21, 2023	22-Jun-2023	June 23-27, 2023		N/A
INFRA-20%DF-025-2023	Rehabilitation/Improvement of Health Center Barangay Sto. Cristo, Hermosa, Bataan	PEO	PUBLIC BIDDING	N/A	June 8 - 14, 2023	16-Jun-2023	Refer to date of Opening of Bids	June 29, 2023	30-Jun-2023	July 3-5, 2023	19-Jul-2023	21-Jul-2023	26-Jul-2023		20%DF	1,951,582.86		1,951,582.86	1,936,736.87		1,936,736.87	COA, BECAI, PICE, PEO	16-Jun-2023	Refer to date of Opening of Bids	June 29, 2023	30-Jun-2023	July 3-5, 2023		N/A
INFRA-20%DF-025-2023	Construction of Multi-Purpose Building Barangay Daan Bago, Orion, Bataan	PEO	PUBLIC BIDDING	N/A	June 8 - 14, 2023	16-Jun-2023	Refer to date of Opening of Bids	June 29, 2023	30-Jun-2023	July 3-5, 2023	19-Jul-2023	21-Jul-2023	26-Jul-2023		20%DF	1,902,812.30		1,902,812.30	1,888,888.88		1,888,888.88	COA, BECAI, PICE, PEO	16-Jun-2023	Refer to date of Opening of Bids	June 29, 2023	30-Jun-2023	July 3-5, 2023		N/A
Total Alloted Budget of Procurement Activities																661,898,008.69								N/A					
Total Contract Price of Procurement Activities Conducted																556,974,554.70								N/A					
Total Savings (Total Alloted Budget - Total Contract Price)																104,923,453.99								N/A					

ON-GOING PROCUREMENT ACTIVITIES																												
Total Alloted Budget of On-going Procurement Activities																												N/A


Prepared by:


ALEEN C. SAGUN
 OIC, BAC Secretariat

Recommended for Approval by:


JEFFREY T. CALMA
 BAC Chairman

APPROVED:


HON. JOSE ENRIQUE S. GARCIA III
 Head of the Procuring Entity